




Republic of the Philippines
DEPARTMENT OF HEALTH



Name of DOH Hospital: **Dr. Jose Rizal Memorial Hospital**
Law-an, Dapitan City

Level : **I**

Bed Capacity:

Authorized Bed Capacity: 200

Implementing Bed Capacity: 75


As of September 30, 2017

HEALTH FACILITIES ENHANCEMENT PROGRAM PROJECT SUPPORT


YEAR	INFRASTRUCTURE	EQUIPMENT	TOTAL	INFRASTRUCTURE PROJECT DESCRIPTION	STATUS
CY 2011: INFRA PROJECTS -62,000,000.00					
	6,500,000.00		6,500,000.00	1. Completion of Re-Roofing and Repair of Dilapidated Ceiling	Completed
	4,600,000.00		4,600,000.00	2. Completion of Groundfloor Elevation Including Tiling	Completed
	6,900,000.00		6,900,000.00	3. Construction of Concrete Perimeter Fence & Drainage System	Completed
	44,000,000.00		44,000,000.00	4. Design & Build Construction of Three (3) Storey New Bldg. (Surgical & OB Ward)	Completed
CY 2013: INFRA PROJECTS -20,500,000.00					
	4,500,000.00		4,500,000.00	1. Procurement for the Construction of Covered Pathway and Concrete Pavement	Completed
	3,000,000.00		3,000,000.00	2. Procurement for the Construction of Motorpool	Completed
	1,500,000.00		1,500,000.00	3. Procurement for the Construction of Laundry Building	Completed
	2,000,000.00		2,000,000.00	4. Procurement for the Expansion & Improvement of Dormitory Building	Completed
	2,000,000.00		2,000,000.00	5. Procurement for the Improvement/ Rehabilitation of Water Supply System	Completed
	4,000,000.00		4,000,000.00	6. Procurement for the Construction of Parking Area & Rehabilitation of Old Concrete Perimeter fence (REBID)	Completed
	3,500,000.00		3,500,000.00	7. Procurement for the Construction of Warehouse (REBID)	Completed
CY 2014: INFRA PROJECTS -13,000,000.00					
	13,000,000.00		13,000,000.00	1. Medical Waste Autoclave with Housing- (REBID)	Completed/Waiting for Permit to operate
CY 2014: INFRA PROJECTS -69,100,000.00					
	25,000,000.00		25,000,000.00	1. Completion of OB-Gyne & Surgical Building	99.55% Substantially Complete
	3,000,000.00		3,000,000.00	2. Construction of Satellite Pharmacy (REBID)	100% Complete.
	300,000.00		300,000.00	3. Construction of Patient's Watcher Kitchen (REBID)	100% Complete
	300,000.00		300,000.00	4. Repainting of Main Hospital Building (REBID)	100% Complete
	500,000.00		500,000.00	5. Repair/Rehabilitation of Cadaver Holding Area	100% Complete
	10,000,000.00		10,000,000.00	6. Construction of Dialysis Unit Building	92% On-going
	10,000,000.00		10,000,000.00	7. Construction of Waste Disposal Facility	89.28% On-going
	15,000,000.00		15,000,000.00	8. Construction of Halfway House for High Risk OB Patients	98.69% Substantially Complete
	5,000,000.00		5,000,000.00	9. Construction of Multi-Purpose Mini-Gym	99.95% Substantially Complete

CY 2016: INFRA PROJECTS -30,864,000.00					
	15,000,000.00		15,000,000.00	1.Construction of Two(2) Storey new Laboratory and Blood Bank blg.Phase 1	30.41% On-going
	1,500,000.00		1,500,000.00	2.Expansion and rehabilitation of Xray Room to accommodate CT Scan	100% Complete
	2,864,000.00		2,864,000.00	3. Construction of Isolation Building	97.71% Substantially Complete
	11,500,000.00		11,500,000.00	4. Construction of Two(2) Storey Administration Building,Phase 1	38.42% On-going
CY 2017: INFRA PROJECTS -10,000,000.00					
	5,000,000.00		5,000,000.00	1.Construction of Two(2) Storey new Laboratory and Blood Bank blg.Phase 2	Awarded.NTP withheld pending completion of 80% of Phase 1
	5,000,000.00		5,000,000.00	2. Construction of Two(2) Storey Administration Building, Phase 2	Awarded.NTP withheld pending completion of 80% of Phase 1
CY 2017: INFRA PROJECTS -50,000,000.00					
	50,000,000.00		50,000,000.00	1.Design & Build Infrastructure of Rehabilitation/renovation of Main Hospital Building (Phase 1)	On-going Procurement

Prepared by:


ENGR. ROY A. ZAMORA
Engineering Assistant


Checked by:


ENGR. AL DEXTER B. GUMERA
Engineer III

Noted:


ATTY. IVO M. MANDANTES, CPA
Supervising Administrative Officer

Approved by:


MARIA DINNA C. VIRAY-PARIÑAS, MD, FPAFP, MHA, CSEE
Medical Center Chief1
10/3/12